Effort-Estimation-FAVOR

Task	Orig. Est.	Curr. Est.	Effort	Remain	Responsible
Completing the "index.html" (HTML)	7	8	8	0	Philipp
Prototype of the Login & Family Setup Menu	5	5	5	0	Philipp
Supplementary Pages (About us, School)	6	6	6	0	Alex
Improving the Supplementary pages **coded by alex**	8	9	9	0	Philipp
Translation Work on "start.html"	5	5	5	0	Philipp
Register and Login form development	10	11	11	0	Philipp
Developing "creation.html"	10	6	6	0	Philipp
Beeing able to create a family group + database (json)	15	17	17	0	Philipp
Family Overview implemented	10	7	7	0	Philipp
Task-Create-Menu designed	12	10	10	0	Philipp
Task-Create-Menu functionality	15	12	12	0	Philipp